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Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECTS 

RESOLUTION FA-06-13 
 

 
RECOMMENDATION: 
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) approve Resolution FA-06-13, allocating an additional $710,000 for one 
State Transportation Improvement Program (STIP) project identified below. 
 
ISSUE: 
 
Additional funds are needed for a previously approved project in order to award the construction 
contract. 
 
RESOLUTION: 
 
Resolved, that $710,000 be allocated from the Budget Act of 2006, Non-Budget Act Item 2660-801-
3093, to provide additional funds for the project identified below. 
 

 
 

Project 

 
 

Dist-Co-Rte 

Original 
Vote/G11 
Amount 

Original 
Award 

Amount 

 
Current 

Allocation 

 
Allocation 

Adjustment 

 
Revised 

Allocation 

% Increase 
Above Current 

Allocation 

1 05-SLO-41 $2,914,000 N/A $2,914,000 $710,000 $3,624,000 24.4% 
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Project # 

Allocation Amount 
Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

 
EA 

PPNO 
Budget Year 
Prgm Codes 

Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e. Supplemental Funds for Previously Voted Projects Resolution FA-06-13 

1 
$710,000 

Department of 
Transportation 

SLOCOG 
San Luis Obispo 

05S-SLO-41 
49.7/50.4 

 

 
Near Cholame, on Route 41 from east of 
the Route 41/46 Junction to east of San 
Luis Obispo County line (Kern County PM 
0.0/1.3).  Construct westbound truck 
climbing lane. 
 
Supplemental funds are needed to award 
the contract. 

 
452601 
05-0452 

RIP / 05-06 
801-3093 

20.20.075.600 
 

IIP / 05-06 
801-3093 

20.20.025.700 
 

RIP / 06-07 
801-3093 

20.20.075.600 
 

IIP / 06-07 
801-3093 

20.20.025.700 

 
 
 
 

$582,000 
 
 
 

$2,332,000 
 
 
 

- 
 
 
 

- 
 

$2,914,000 

 
 
 
 
 
 
 
 
 
 
 
 

$142,000 
 
 
 

$568,000 
 

$710,000 

 
 
 
 

$582,000 
 
 
 

$2,332,000 
 
 
 

$142,000 
 
 
 

$568,000 
 

$3,624,000 

 
RECOMMENDATION: 
The Department recommends that this request for $710,000 be approved to allow this project to be 
awarded. 
 

          
 
PROJECT DESCRIPTION: 
The project is located on Route 41 in San Luis Obispo County, about 12.4 miles south of Kettlemen 
City, from 0.7 miles south of the San Luis Obispo/Kern County line to the San Luis Obispo/Kern 
County line.  The project is to construct a climbing lane with new outside shoulders.   

Project Limits 

San Luis Obispo 
County 
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FUNDING STATUS: 
The project was programmed in the 2006 STIP and was voted for $2,914,000 at the September 2006 
Commission meeting.  Bids for this project were opened on January 17, 2007.  There were eight 
bids, and the lowest bid was 25.6 percent over the Engineer’s Estimate.  The amount needed to 
award, based on the lowest responsible bidder, is $3,624,000.  This request for $710,000 in 
supplemental funds results in an overall increase of 24.4 percent over the original vote amount.  This 
project will be awarded upon approval of this supplemental funds request. 
 

Vote 
Date 

No. of 
Plan 

Holders 

Bid 
Opening 

Date 
No. of 

Bidders 
Vote 

Amount 

Amount 
needed to 

Award 

% Over 
Vote 

Amount 
09/2006 15 1/17/07 8 $2,914,000 $3,624,000 24.4% 

 
REASONS FOR COST INCREASE: 
The Department performed a bid analysis to determine all significant differences between the 
Engineer’s Estimate and that of contract bid items.  Most of the cost increases are associated with 
traffic control, roadway excavation, and structural concrete (retaining wall).  Although the 
Department used current cost data from large adjacent projects, the assumptions made from that data 
did not cover the level of effort the bidding contractors associated for those three items of work.  
This resulted in the low bid containing costs higher than anticipated.  The Department feels that 
good uniform bid results were achieved with the eight bidders.  Additional supplemental funds are 
needed in order to award this project.   
 
FUNDING OPTIONS 
OPTION A: Approve this request for supplemental funds, as presented above, for $710,000 to 

allow this project to be awarded.  
 
OPTION B: Deny this request, direct the Department to revise the project to remain within the 

allocated amount and re-advertise the project.  The Department has considered this 
option and determined that reducing the scope of work on this project, and executing 
another project to complete the deleted work later, would result in greater costs and 
more disruption to the traveling public.   

 
OPTION C: Deny this request, direct the Department to reject all bids and reprogram this project 

in a future funding cycle of the STIP.  The Department has considered this option and 
determined that construction costs will continue to escalate and this option would 
delay the project. 

 
RECOMMENDED OPTION  

The Department recommends that this request of $710,000, as presented in Option A above, be 
approved to allow this project to be awarded. 


